
Work Schedule 
 
 
It is anticipated that the study will commence on or about June 18, 2001 and be 
completed by September 30, 2002.  Commencement of the task 11 – task 16 is expected 
to be September 1, 2002.  Completion is anticipated by September 30, 2002. 
 
Target dates for activities within each task will be included in the Management Plan, 
which will be updated to include the entire project. 
 
 
WORK SCHEDULE 
  
Task Number Task Name Schedule for 

Completion 
1 Work/Management Programs June 28, 2002 
2 Assemble Available Data July 31, 2001 
3 Determine Evaluation Process August 30, 2001 
4 Collect Traffic Data –Aerial Photography October 31, 2001 
5 Collect Traffic Data – Ground Counts October 31, 2001 
6 Identify/Analysis Problem Areas December 31, 2001 
7 Propose Bottleneck Improvement Solutions January 31, 2002 
8 Estimate Improvement Benefits February 28, 2002 
9 Rank Projects February 28, 2002 
10 Document Study Findings June 18, 2002 
11 Safety Review of the Urban Freeway System December 31, 2001 
12 Interchange Spacing Study January 31, 2001 
13 Freeway Capacity Enhancement  January 31, 2001 
14 Future Freeway Demand February 28, 2002 
15 Identify and Evaluate Alternative Freeway 

Concepts 
May 30, 2002 

16 Capacity Enhancement Report August 30, 2002 
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